

# Emergency Response to Southern Africa Cyclone Idai



As of 3rd September, 2019  
Japan Platform

Program Duration : Initial Response 9.5months

Phase		Initial Response			
Period		10th April, 2019~9th July, 2019		10th July, 2019~31st January, 2020	
Organization	Project Site	Project Content · Grant Amount			
GNJP	Mozambique Sofala	7th May, 2019~18th July, 2019 Toilets/Hand-Wash Facilities Repair ¥ 19,590,414 (Government)			
JPF	Mozambique Malawi	23rd April, 2019~31st January, 2020 Initial Assessment / Project Monitoring ¥ 3,886,894 (Private)			
PBV	Mozambique Sofala	10th April, 2019~10th August, 2019 Initial Assessment / NFIs Distribution ¥ 20,280,040 (Private)		1st September, 2019~31st October, 2019 Distribution of Crop seeds and Agricultural equipment ¥ 15,939,857 (Government)	
PWJ	Mozambique Sofala, Manica	4/25~5/17 Initial Assessment/ NFIs Distribution ¥ 7,934,787 (G)	24th May, 2019~9th August, 2019 NFIs Distribution ¥ 22,065,216 (Government)	1st, August, 2019~31st, January, 2020 WASH Assistance ¥ 55,697,516 (Government)	
SCJ	Mozambique Sofala, Manica	24th May, 2019~30th November Distribution of School Items ¥ 31,158,265 (Government)			
SPJ	Malawi	17th May, 2019~22nd July, 2019 Distribution of Foods, NFIs and Crop seeds ¥ 19,282,692 (Government)		9th August, 2019~8th November, 2019 Distribution of Foods and NFIs ¥ 15,082,450 (Government)	

	Planning
	Implementing
	Completed

	Budget	Funded	Balanced
Government	¥262,000,000	¥170,811,340	¥91,188,660
Private	¥25,000,000	¥24,166,934	¥833,066
<b>Total</b>	<b>¥287,000,000</b>	<b>¥194,978,274</b>	<b>¥92,021,726</b>

※Each NGO name above is an abbreviation

GNJP : Good Neighbors Japan, PBV : Peace Board Disaster Relief Volunteer Center, PWJ : Pease Winds Japan, SCJ : Save the Children Japan, SPJ : SDGs · Promise · Japan