

Annex - 2





















(JPF-SML-24-02)

Program Name		JPF Food Security Sector Program				
Project Name		Emergency Food Assistance and Food for Work to extremely vulnerable people in IDPs camps and local communities in Baidoa and Dhusamareb, Somalia				
Project Period	Start	17th July 2023	End	17th March 2024	Days	245 Days

Log-Frame

Project purpose	<p>1. New IDPs households with infants, children under five and pregnant and lactating women living in six IDPs camps in Baidoa and Dhusamareb can have access to the nutrition they need to sustain their lives.</p> <p>2. Vulnerable households in six IDPs camps and local communities in Baidoa and Dhusamareb can have access to the nutrition they need to sustain their lives and their resilience becomes strengthened.</p>		
Outcomes and indicators	<p><u>Outcomes</u></p> <ol style="list-style-type: none"> 1. New IDPs households with infants, children under five and pregnant and lactating women living in six IDP camps in Baidoa and Dhusamareb can have access to the nutrition they need to sustain their lives. 2. Those who are marginalized and impoverished in six IDP camps and local communities in Baidoa and Dhusamareb can have access to the nutrition they need to sustain their lives and their resilience becomes strengthened. 	<p><u>Indicators</u></p> <ol style="list-style-type: none"> 1. At the end of the project, 120 beneficiaries (80% of the total) selected by random sample from 400 IDPs households (2,400 beneficiaries in total) with infants and children under five and 400 vulnerable people (2,400 beneficiaries in total) living in IDPs camps and local communities respond that they can receive minimal nutrition (signatures of beneficiaries on the list of beneficiaries at the time of distribution, interviews with beneficiaries after the project). 2. At the end of the project, 30 people per facility among those who used the multipurpose community centers report that they get access to services and opportunities in the local community related to maintaining and strengthening their own and their families' lives more than before (interviews with beneficiaries after the project). 	<p><u>Means of Verification</u></p> <p>Monitoring and Interview</p>

<p>Outputs</p>	<p>Outputs</p> <ol style="list-style-type: none"> 1. IDPs households with infants, children under five, and pregnant and lactating women receive one month's worth of food assistance for two months to ensure adequate nutrition. 2. IDPs and local community members who are marginalized and impoverished participate in Food for Work and receive one month's worth of food assistance to feed their families for two months. They also have access to social services and opportunities related to health and nutrition through the multipurpose community centers. 	<p>Indicators</p> <ol style="list-style-type: none"> 1. 100% of a total of 400 households (2,400 people) with infants, children under five, and pregnant and lactating women receive one month's worth of food equivalent to \$100 per household for two months (Signatures of beneficiaries on the list of beneficiaries at the time of distribution). 2-1. 70% of a total of 400 IDPs and local communities (total of 400 households, unduplicated Component 1) who are marginalized and impoverished continuously participate in Food for Work and receive one month's worth of food equivalent to US\$100 per household for two months (participation list for construction, signatures of beneficiaries on the list of beneficiaries at the time of distribution). 2-2. A total of 6 multipurpose community centers have been constructed (photos of facilities). 2-3. The multipurpose community centers are used by a total of 1,000 people per month and weekly awareness-raising events are held for two months (records of the events, list of attendees). 	<p>Activities</p> <ol style="list-style-type: none"> 1-1. Beneficiary Selection and Registration 1-2. Nutritional Screening and Referral to Medical Facilities 1-3. Determination and Procurement of Food Items 1-4. Food Distribution 1-5. Real-Time Monitoring 1-6. Evaluation 2-1. Beneficiary Selection and Registration 2-2. Nutritional Screening and Referral to Medical Facilities 2-3. Construction of Multipurpose Community Centers and Distribution of Food Items 2-4. Opening of Multipurpose Community Centers and Implementation of Awareness Programs 2-5. Real-Time Monitoring 2-6. Evaluation
<p>Number of Beneficiaries</p>	<p>Activity 1 400 households (2,400 people) with infants, children under five and pregnant and lactating women who have newly fled to IDPs camps.</p> <p>Activity 2 400 vulnerable people (400 households) who are often marginalized in IDPs camps and local communities.</p>		

Activities for outcomes and outputs	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8
Component 1 : Distribution of Food Items to IDP Households with Infants, Children under 5, Pregnant, and Lactating Women								
1-1.Beneficiary Selection and Registration	 							
1-2.Nutritional Screening and Referral to Medical Facilities		 						
1-3.Determination and Procurement of Food Items		 						
1-4.Food Distribution			 					
1-5.Real-Time Monitoring			 					
1-6.Evaluation								
Component 2 : Food for Work for Vulnerable IDPs and Local Communities								
2-1.Beneficiary Selection and Registration	 							
2-2. Nutritional Screening and Referral to Medical Facilities		 						
2-3. Construction of Multipurpose Community Centers and Distribution of Food Items			prepare  	construct				
2-4. Opening of Multipurpose Community Centers and Implementation of Awareness Programs								
2-5. Real-Time Monitoring			 					
2-6. Evaluation								